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Year in Review 2020

Milestones

Feb. 29 Crews participate in procession for USS Arizona Survivor Don Stratton

March 11 CDOT/State Patrol host media event related to air patrol and safety in the 1-25 South Gap
March 16  Crews completed girder sets on Spruce Mountain Road bridge

March 19 Crews complete wall panels on Spruce Mountain Road bridge

March 25 Crews complete drainage work that required long-term full closures of both the East and West

April 20
April 22

Frontage Roads
Grading begins for southbound climbing lane
Crews install girders for wildlife crossing at MP 164.5

April 27-30 Crews complete deck pour for Spruce Mountain Road Bridge

April 29
May 6
May 8
May 11
May 27
June 5
June 29
June 30
July 9
Aug. 9
Aug. 11
Aug. 20
Aug. 21-23
Aug. 24

Aug. 31
Aug. 31
Sept. 12
Sept. 17
Sept. 23
Oct. 5

Oct. 6

Oct. 13
Oct. 14
Oct. 15

Oct 16
Nov. 4
Nov. 5
Nov. 6
Nov. 12
Nov. 20
Dec. 10

Dec. 11
Dec. 17

Crews place girders for wildlife crossing at MP 170

First half of new Greenland Road bridge is complete

Crews place girders for bridge over Plum Creek

Deck pour is completed on the southbound side of the wildlife crossing at MP 164

Deck pour is completed on the northbound side of the wildlife crossing at MP 164

Traffic along SB 1-25 in the northern portion of the project is shifted into final alighment
Deck pour is completed on first phase of Plum Creek bridge

Greenland box is fully removed

Traffic along NB I-25 in the northern portion of the project is shifted into final alignment
Southbound 1-25 ramps at Greenland Road open into final alighment

Crews pour bridge deck on northbound side of the Wildlife Crossing at MP 170

Major traffic shifts south of County Line (SB) and near Upper Lake Gulch Road (NB) complete
Major drainage work under County Line Road bridge complete using 16-hour ramp surfs
Crews begin Monument Hill Frontage Road closure to accomplish wildlife crossing, soundwall and
drainage construction

Major traffic shift complete near Spruce Mountain Road

Paving complete under Greenland Road underpass

Paving is complete in the northern section of the project

Crews remove all concrete construction barrier from the northern section of the project
Crews set girders on western portion of Greenland Road bridge

Southbound 1-25 @ Plum Creek Parkway is back to its original configuration

Demolition of northbound Upper Lake Gulch Road bridge over I-25 complete

Northbound traffic shift in middle section, approaching Spruce Mountain Road, complete
Deck pour on the west side bridge at Greenland Road is complete

Crews set girders at the 162 wildlife crossing and removed all traffic control from northern
portion of the project

Sky View Lane/Tomah Road southbound on-ramp 14-day closure complete three days ahead of
schedule

Phase two traffic shift complete on southbound I-25 between Sky View Lane/Tomah Road and
Spruce Mountain Road

Crews place girders on wildlife crossing at MP 162, marking the final girders to be placed in all of
the middle section

First roadway lighting illuminated

First completed bridge - Spruce Mountain Road - opens!

Deck pour at WLC 162 and Monument Hill Road is complete, marking the last deck pour in the
middle section

Demolition of Plum Creek bridge complete

Sign bridges in the middle section completed

Crews place girders on Upper Lake Gulch Road bridge



Dec. 21 Greenland Road interchange complete

Community Outreach

1,037,900 Project Facebook page reach (with 352 posts)
106,848  Total I-25 South Gap website pageviews
17,256 Postcards delivered (on three topics)

3,410 Text alert subscribers

2,641 Email subscribers

1,227 Callers on for one Telephone Town Hall

289 Project emails and voicemails responded to

165 Project e-blasts or newsletters distributed

92 Text alerts sent

12 Photo contest winners

8 Project presentations at local governments and/or groups
3 Neighborhood Appreciation/Service Events

1 PIO briefing

Media

562M Media reach

642 [-25 South Gap mentions in the media - TV, online, print and radio
15 Press releases

1 In-person press conference

1 Online Media briefing



